



Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

<http://www.westlinnoregon.gov/publicworks>

Lake Oswego Tigard Water Treatment Plant

Project Number: PI-13-01

| TEAM | PROJECT DESCRIPTION |
|--------------------------------------------------------------------------------------------------------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <p>CITY Department: Engineering Development Engineer: Khoi Le, P.E. Contact Number: 503-722-5517</p> | <p>The project is part of a large, multi-jurisdictional project to increase treated water capacity for the residents in Lake Oswego and Tigard. A pipeline will be necessary to convey water to and from the Water Treatment Plant. Pipeline will be under a separate Conditional Use and Public Improvement Permits. The City of West Linn is providing project management oversight as well as ongoing inspections.</p> |
| <p>CONSTRUCTION HOT LINE 503-697-6502</p> | |
| <p>DEVELOPER Lake Oswego Tigard Partnership Public Affairs: Katy Fulton</p> | |
| <p>CONSULTANT Brown and Caldwell Construction Manager: Tom Lebo</p> | |
| <p>CONTRACTOR Slayden Construction Group, Inc. Project Manager: Jeff Wall General Superintendent: Ron Candell</p> | <p>PROJECT STATUS</p> <p>Under Construction. Paving on Old River Rd between Cedaroak and Kenthrope is complete. Onsite erosion control measures are in place and continue to be monitored by a third party inspector as well as an internal inspector employed by The City of West Linn.</p> <p>Planning Department Files: AP-12-02 AP-12-03 CUP-12-02 CUP-12-04</p> <p>Plans</p> |

PROJECT SCHEDULE

| | 2012 | | | | | 2013 | | | | | | | | | | | | 2014 | | | | | | | | | | | | 2015 | | | | | | | | |
|--------------|------|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|--|--|--|
| | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | | | |
| Construction | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |

PROJECT PHOTOS



Updated on 04/14/2014