

Project Title	GO Bond Allocation	Citizen Outreach	Estimated Construction Awarded Date	Estimated Complete	Go Bond Funds Spent to Date
Highway 43 Improvements	\$2,200,000.00	<u>ODOT Design Coordination - Arbor Dr. to Hidden Springs Rd.</u>	Winter 2021	Spring 2023	\$230,972.00
		12/09/2019 - Staff continues to meet with ODOT regarding project scoping and costs. A detailed update will be provided at the 12/16/2019 City Council meeting.			
		10/16/2019 - Staff met with ODOT for advanced scoping package that is intended to set footprint and key design decisions for the project.			
		09/05/2019 - Staff continues to meet regularly with ODOT and project consultant on design and site surveying.			
		05/07/2019 - Project design schedule confirmed with ODOT's selected design consultant (MurraySmith, Inc.) and notice to proceed was issued on April 3rd. Design is anticipated to be finalized winter/spring 2021 with RFP for construction being issued Spring 2021.			
		02/20/2019 - ODOT's contract and scope of services is in legal review at ODOT. Once approved site surveying will begin.			
		10/16/2018 - Contract negotiation with selected design consultant continues.			
		09/12/18 - The ODOT RFP Selection Committee chose MurraySmith as the design consultant and are in the process of negotiating the design contract.			
		02/12/2018 - Cooperative Maintenance Agreement for OR 43 Multimodal Improvements and IGA for State Delivered Project approved by City Council.			
		04/09/2018 - Final Project Charter Issued by ODOT.			
		06/16/2018 - Mini-RFP for design services issued by ODOT with submission due by 2pm on July 10, 2018.			
		07/25/2018 - ODOT RFP Selection committee began preliminary review of submitted proposals.			
		08/06/2018 - ODOT/City of West Linn IGA for Right-of-Way Services approved by City Council.			
		<u>OR-43 Design - Hidden Springs Rd. to I-205</u>			
		09/05/2019 - Design of this section of the corridor is to begin at a later date. Specific design timeline is to be determined.			
		12/12/2019 - Council awarded construction contract to Moore Excavating at the December 9th meeting. Construction to begin mid January 2020.			
		12/01/2019 - Project information article printed in the December Issue of West Linn Living magazine.			
		11/26/19 - A public bid opening was held in Council Chambers. A total of 8 bids were received with Moore Excavation, Inc. being the lowest responsive bidder at \$4,069,875.00. Contract award is scheduled for the December 9th Council Meeting.			

11/25/19 - City Staff met with the owner of the Lily Pond Pre-school (1556 WFD) to discuss the removal of the large trees adjacent to their property. The goal is to have the City contractor remove the trees during winter break while kids are out. Also discussed was the removal and relocation of their fence around the playground along with play equipment.

11/15/2019 - Project information printed in the City printed newsletter. A copy of the article can be found at <https://westlinnoregon.gov/communications/q4-20109-newsletter>.

11/14/2019 - Final design (10th St. to 16th St.) is complete and project was issued with an Advertisement for Bid on 11/07/2019. Formal bids are due on 11/26/2019. The construction contract is anticipated to go before City Council for award on 12/09/2019.

11/07/2019 - City staff attended the Willamette Main Street Executive Board meeting to provide project updates and receive feedback. Staff will attend the next meeting on December 9th.

11/05/2019 - Contract for Tree removal along main street has been executed and will be conducted by Arbor Pro Tree Experts. Work scheduled to begin after January 1, 2020.

10/17/2019 - City has received 90% plans which have been redlined for refining of final design. The City is currently soliciting quotes for removal of existing street trees. Salvageable trees and landscaping will be relocated in coordination with Main Street Volunteers. Staff is reviewing alternatives to a landscape median due to conflicts with the angled parking. Staff will presenting a project update to City Council at the October 21st Work Session.

10/16/2019 - City is coordinating with utility companies including NW Natural and PGE. NW Natural intends to relocate existing gas main ahead of City's construction. PGE has provided three options for powerline relocation. Relocation options have been provided to the Historic Main Street Group for feedback.

10/15/2019 - Public Works Director met with the Main Street Group for continued discuss of the project and to provide an update on discussed design elements. An updated sketch concept rendering is posted at <https://westlinnoregon.gov/publicworks/historic-willamette-main-street-and-10th-st-interchange-streetscape-project>.

10/03/2019 - Public Works Director met with the Main Street Executive Board to discuss project progress. Staff has been meeting with utility companies to review utility relocation plans.

09/16/19 - Joint Work Session with City Council and the Transportation Advisory Board. Public Works Director Lance Calvert provided an update on the project.

Historic Willamette Main Street and 10th St./Interchange Streetscape Improvements Design	\$3,000,000.00 \$4,000,000.00	09/05/2019 - Design is ongoing. City staff continues to meet with Historic Main Street Group and main street business owners (most recently on 9/5/19 & 9/6/19). The City is considering removal of the concept of reverse angled parking based on community feedback. A demo area for the reverse angle parking concept is being considered as well to provide additional education/outreach to citizens and in order to receive additional feedback from the community.	Winter 2019 Summer 2020	Winter 2020 Summer 2021	\$258,677.00 \$345,850.00
		08/01/2019 - City presented at the West Linn Chamber of Commerce hosted "Lunch & Learn" on August 1st (https://westlinnchamber.org/calendar/). The presentation can be found here: Chamber of Commerce Presentation.			
		07/26/2019 - City met with the Historic Main Street Board along with 15+ main street business owners to discuss project and receive feedback. City staff has a re-occurring meeting (1 per month on Fridays) with the board.			
		07/16/2019 - City is holding monthly meetings (once per month on Mondays) with the Historic Willamette Main Street Design Committee to provide updates and to receive feedback.			
		07/02/2019 - City Engineer/Public Works Director Lance Calvert met with the Savanna Oaks NA to discuss 10th St. interchange and progress on Historic Willamette designs.			
		06/13/2019 - Open House held at West Linn Police Department Community Room. Information slides can be found on the project page (https://westlinnoregon.gov/publicworks/historic-willamette-main-street-and-10th-st-interchange-streetscape-improvements-design).			
		05/30/2019 - Open House postcards sent to residents within 1000' radius of Willamette Falls Drive and Salamo Rd. (WFD from 10th to 16th and Salamo Rd. from 10th to Vista Ridge Dr.)			
		05/22/2019 - Open House details provided in City's weekly email.			
		05/17 /2019 - Open House event outreach began including: Facebook event, advertisement on City's main page, email communications to Historic Main Street Group, email communication to City NA presidents.			
		04/10/2019 - Public Works Director Lance Calvert met with the Willamette Neighborhood Association and provided updates on current project including design status (30%), exploratory boring that occurred in March and estimates on timelines for future construction.			
		04/04/2019 - Public Outreach Meeting with Historic Main Street Group took place on March 22nd. Design is ongoing with 30% plans expected by end of this month.			
		03/19/2019 - Exploratory bore tests being conducted between the hours of 7am and 7pm through March 22nd.			
		03/05/2019 - Lance Calvert, Public Works Director attended the Savanna Oaks Neighborhood Association meeting to provide information on project as well as provide opportunities for members to inquire about project specifics and/or relay concerns to be considered during the design process.			
		02/13/2019 - Preliminary site surveying is ongoing.			

	<p>01/08/2019 - Contract approved. City is scheduling a kickoff meeting with the consultant.</p> <p>12/27/2018 - Contract for design is signed and executed. Utility locates are scheduled in the next two weeks in order to identify existing underground utilities in the project area.</p> <p>12/10/2018 - Design contract award for HHPR approved by City Council.</p> <p>10/10/2018 - The firm of HHPR has been selected. Scope and fee negotiations are underway.</p> <p>9/12/2018 - Advertisement for Design and Construction Administration Services closed. The City received three (3) bids which are currently under review.</p> <p>8/15/2018 - Advertisement for Design and Construction Administration Services published on the City's bid website.</p>			
	<p>12/09/2019 - Project on hold and will resume after the first of January (2020).</p> <p>09/05/2019 - Transportation Advisory Board reviewed Safe Route project list on 7/24/2019 and made unanimous recommendation to prioritize the following school routes: Cedaroak, Rosemont, and Trillium. Meeting notes can be found at (https://westlinnoregon.gov/publicworks/transportation-advisory-board-meeting-49).</p> <p>07/09/2019 - City staff met with the Robinwood Neighborhood Association on Tuesday, July 9th at 7pm at the Robinwood Station to discuss Safe Routes to School plans for Cedaroak Park Primary School.</p> <p>06/18/2019 - City staff met with the Hidden Springs Neighborhood Association on Tuesday, June 18th at 7pm at the Adult Community Center to discuss Safe Routes to School plans for Trillium Creek Primary School.</p> <p>06/14/2019 - City staff emailed four of the six neighborhood associations - Bolton NA, Parker Crest NA, Sunset NA, and Willamette NA - about setting up meetings to discuss proposed safe routes to school and project lists in their respective neighborhoods.</p> <p>05/15/2019 - City staff participated in Walk and Bike to School Day at Rosemont Ridge Middle School by helping to hand out prizes to students who walked or biked to school. See an article about the event on the District's website. City staff also met with School District staff to discuss further coordination efforts between the District and City to expand education and outreach opportunities at West Linn schools.</p> <p>05/03/2019 - City staff emailed six neighborhood associations - Bolton NA, Robinwood NA, Parker Crest NA, Sunset NA, Hidden Springs NA, and Willamette NA - about setting up meetings to discuss proposed safe routes to school and project lists in their respective neighborhoods. This email led to meetings with the Hidden Springs NA (6/18/2019) and Robinwood NA (7/9/2019).</p>	Multiple awards		

Safe Routes to Schools	\$1,000,000.00	04/15/2019 - Consultant DKS presented results of Safe Routes to School Evaluation and Planning project to City Council at the Work Session (materials uploaded to project files). Council directed staff to perform more outreach to School PTAs and City Neighborhood Associations to refine list of priority projects.	Winter 2019 to Winter 2020	Varies 2020 to 2022	\$29,322.00
		04/10/2019 - Lance Calvert Public Works Director attended the Willamette Neighborhood Association meeting and provided general updates regarding Transportation GO Bond projects. Lance informed the group that the Safe Routes Project would be presented to Council on April 15th and encouraged residents to attend or watch on television.			
		03/20/2019 - Project evaluation results, open house feedback, and preliminary cost estimates were presented to the Transportation Advisory Board. Board members voted unanimously to have the City create a draft Action Plan for future review and approval. Project information will be presented to the City Council at the April 15th Work Session.			
		01/29/2019 - City and School District held an open house at Trillium Creek Primary School for students, parents, teachers, and community members to provide input on recommended safe routes.			
		01/08/2019 - DKS has developed a preliminary list of projects and cost estimates. An open house is planned for the night of January 29, 2019 at Trillium Creek Primary School for the public to comment on proposed safe routes and priority projects. Stay tuned to the City's newsletter and social media for more information.			
		11/13/2018 - DKS Associates is refining the draft plans and compiling preliminary project prioritization and cost estimates.			
		10/16/2018 - Consultant is developing draft plan revisions.			
		09/04/2018 - Work Order issued to DKS Associates to begin evaluation and planning efforts for Trillium Primary, Sunset Primary, and Rosemont Ridge schools			
Sunset Road Improvements: Cornwall St. to Willamette Falls Drive	\$800,000.00		TBD	2023	\$0.00
		9/16/19 - Joint Work Session with City Council and the Transportation Advisory Board. Public Works Director Lance Calvert provided an update on the project.			
		08/08/2019 - Open House held at West Linn City Hall in Council Chambers. Information slides and public comments can be found on the project page (https://westlinnoregon.gov/publicworks/willamette-falls-drive-improvements-10th-street-hwy-43).			
		07/31/2019 - Open House details provided in City's weekly email.			

Willamette Falls Drive Improvements: 10th St. to Hwy 43	\$2,000,000.00	7/30/2019 - Open House postcards sent to residents within 500' radius of Willamette Falls Drive (WFD from 10th to 16th and from 10th to Highway 43).	TBD	2023	\$230,659.00
		07/26/2019 - City will be hosting an open house for it's Arterial Roadway Design Project which will provide preliminary design for OR-43 from Hidden Springs to the I-205 interchange as well as for Willamette Falls Dr. between Highway 43 and the Tualatin River (excluding the section between 10th and 16th). The Open House will take place at City Hall Council Chambers on August 8th between 6-8pm.			
		05/13/2019 - City Council awarded design contract to Murraysmith, Inc. for the Arterial Roadway Preliminary Design project which provides preliminary design for this project and Highway 43 (Hidden Springs. Rd. to I-205).			
		04/23/2019 - Public Works Director Lance Calvert provided general updates to the Sunset Neighborhood Association with regards to the Waterfront project and discussed preliminary configuration of related future Willamette Falls Drive improvements (Hwy 43 to 10th St.).			
		04/10/2019 - Public Works Director Lance Calvert provided general updates on the future of the project to the Willamette Neighborhood Association. Project is scheduled for future design/construction. Dates are to be determined.			