

Project Title	GO Bond Allocation	Citizen Outreach	Estimated Construction Awarded Date	Estimated Complete	Go Bond Funds Spent to Date
Highway 43 Improvements	\$2,200,000.00		Winter 2021	Spring 2023	\$0.00
Historic Willamette Main Street and 10th St./Interchange Streetscape Improvements Design	\$3,000,000.00 \$4,000,000.00	<p>04/04/2019 - Public Outreach Meeting with Historic Main Street Group took place on March 22nd. Design is ongoing with 30% plans expected by end of this month.</p> <p>03/19/2019 - Exploratory bore tests being conducted between the hours of 7am and 7pm through March 22nd.</p> <p>03/05/2019 - Lance Calvert, Public Works Director attended the Savanna Oaks Neighborhood Association meeting to provide information on project as well as provide opportunities for members to inquire about project specifics and/or relay concerns to be considered during the design process.</p> <p>02/13/2019 - Preliminary site surveying is ongoing.</p> <p>01/08/2019 - Contract approved. City is scheduling a kickoff meeting with the consultant.</p> <p>12/27/2018 - Contract for design is signed and executed. Utility locates are scheduled in the next two weeks in order to identify existing underground utilities in the project area.</p> <p>12/10/2018 - Design contract award for HHPR approved by City Council.</p> <p>10/10/2018 - The firm of HHPR has been selected. Scope and fee negotiations are underway.</p> <p>9/12/2018 - Advertisement for Design and Construction Administration Services closed. The City received three (3) bids which are currently under review.</p> <p>8/15/2018 - Advertisement for Design and Construction Administration Services published on the City's bid website.</p>	Winter 2019 Summer 2020	Winter 2020 Summer 2021	\$106,338.00
Safe Routes to Schools	\$1,000,000.00	<p>03/20/2019 - Project evaluation results, open house feedback, and preliminary cost estimates were presented to the Transportation Advisory Board. Board members voted unanimously to have the City create a draft Action Plan for future review and approval. Project information will be presented to the City Council at the April 15th Work Session.</p> <p>01/29/2019 - City and School District held an open house at Trillium Creek Primary School for students, parents, teachers, and community members to provide input on recommended safe routes.</p> <p>01/08/2019 - DKS has developed a preliminary list of projects and cost estimates. An open house is planned for the night of January 29, 2019 at Trillium Creek Primary School for the public to comment on proposed safe routes and priority projects. Stay tuned to the City's newsletter and social media for more information.</p> <p>11/13/2018 - DKS Associates is refining the draft plans and compiling preliminary project prioritization and cost estimates.</p> <p>10/16/2018 - Consultant is developing draft plan revisions.</p> <p>09/04/2018 - Work Order issued to DKS Associates to begin evaluation and planning efforts for Trillium Primary, Sunset Primary, and Rosemont Ridge schools</p>	Multiple awards Winter 2019 to Winter 2020	Varies 2020 to 2022	\$23,192.00
Sunset Road Improvements: Cornwall St. to Willamette Falls Drive	\$800,000.00		TBD	2023	\$0.00
Willamette Falls Drive Improvements: 10th St. to Hwy 43	\$2,000,000.00		TBD	2023	\$0.00