

CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



CITY OF  
**West Linn**

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION


<http://www.westlinnoregon.gov/publicworks>

**Falcon Place Subdivision**

**Project Number: PI-13-03**

TEAM	PROJECT DESCRIPTION
<p><b>CITY</b> Department: Engineering Project Manager: Khoi Le, P.E. Contact Number: 503-722-5517</p>	<p>5 Lot Subdivision Development. This project is in collaboration with JT Smith Companies, 3J Consulting, and Brian Clopton Excavating, Inc. The City of West Linn Engineering Department is providing inspections and project management oversight throughout the completion of the project.</p>
<p><b>DEVELOPER</b> JT Smith Companies Project Manger: John Wyland</p>	<p><b>PROJECT STATUS</b> Storm drainage, sanitary sewer, and water main are installed. Water services are installed. Private pervious concrete driveway and curb are placed. Final Plat has been recorded with the County.</p>
<p><b>CONSULTANT</b> 3J Consulting, Inc. Design Engineer: Brian Feeney</p>	<p><a href="#">Planning Department File</a></p> <p><a href="#">Plans</a></p>
<p><b>CONTRACTOR</b> Brian Clopton Excavating, Inc. Contractor: Brian Clopton</p>	

PROJECT SCHEDULE																																																																																																															
	<table border="1"> <thead> <tr> <th colspan="5">2012</th> <th colspan="12">2013</th> <th colspan="12">2014</th> <th colspan="6">2015</th> </tr> <tr> <th>Aug</th><th>Sep</th><th>Oct</th><th>Nov</th><th>Dec</th> <th>Jan</th><th>Feb</th><th>Mar</th><th>Apr</th><th>May</th><th>Jun</th><th>Jul</th><th>Aug</th><th>Sep</th><th>Oct</th><th>Nov</th><th>Dec</th> <th>Jan</th><th>Feb</th><th>Mar</th><th>Apr</th><th>May</th><th>Jun</th><th>Jul</th><th>Aug</th><th>Sep</th><th>Oct</th><th>Nov</th><th>Dec</th> <th>Jan</th><th>Feb</th><th>Mar</th><th>Apr</th><th>May</th><th>Jun</th> </tr> </thead> <tbody> <tr> <td data-bbox="133 1146 264 1207">Construction</td> <td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td> </tr> </tbody> </table>	2012					2013												2014												2015						Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Construction																																							
2012					2013												2014												2015																																																																																		
Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																																																																													
Construction																																																																																																															



Updated on 01/03/2014