
Project Schedule

December

1. Investigation Research

2. Objectives/Principles

3. Findings

4. Storefront Studio

5. Concepts

6. Catalyst Sites

7. Preliminary Recommendations

8. Open House

9. Recommendations/Implementation

10. Draft Plan

11. Final Plan

12. Adoption Process
 

Monthly check-ins 

Stakeholder Interviews

Surveys

February March April May

2014

January February MarchJanuary

2015

June July August September October November

Existing Conditions Report

Concepts/Recommendations

Draft Plan/Recommendation Final Plan

City Council 

Planning Commission

Advisory Committee 

Technical Committee

Leadership Academy

Youth Leadership Academy


