

CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



CITY OF
West Linn

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

<http://www.westlinnoregon.gov/publicworks>

Dollar Street Partition

Project Number: PI-13-04

TEAM	PROJECT DESCRIPTION
<p>CITY Department: Engineering Project Manager: Khoi Le, P.E. Contact Number: 503-722-5517</p>	<p>3 Lot Partition Development. This project is in collaboration with JT Smith Companies, 3J Consulting and Brian Clopton Excavating, Inc. The City of West Linn Engineering Department is providing full oversight with regards to project management and ongoing inspections including erosion control.</p>
<p>DEVELOPER JT Smith Companies Project Manger: John Wyland</p>	<p>PROJECT STATUS Water services and sewer main are installed. New sidewalk has been poured and is now complete. Final Plat has been recorded with the County</p>
<p>CONSULTANT 3J Consulting, Inc. Design Engineer: Brian Feeney</p>	<p>Planning Department File</p> <p>Plans</p>
<p>CONTRACTOR Brian Clopton Excavating, Inc. Contractor: Brian Clopton</p>	

PROJECT SCHEDULE																																																																								
	<table border="1"> <tr> <th colspan="5">2012</th> <th colspan="12">2013</th> <th colspan="12">2014</th> <th colspan="6">2015</th> </tr> <tr> <td></td> <td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td><td>Jul</td><td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td><td>Jul</td><td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td> </tr> </table>	2012					2013												2014												2015							Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
2012					2013												2014												2015																																											
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																																					
Construction	<table border="1"> <tr> <td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																																																																							



Updated on 02/20/2014