

CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



CITY OF
West Linn

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

<http://www.westlinnoregon.gov/publicworks>

Renaissance At Willamette

Project Number: PI-14-03

TEAM	PROJECT DESCRIPTION
<p>CITY Department: Engineering Project Manager: Khoi Le, P.E. Contact Number: 503-722-5517</p>	<p>4 lot subdivision development. This project is in collaboration with Renaissance Homes, AKS Engineering, and the contractor Pihl Inc. The City of West Linn Engineering Department is providing full oversight with regards to project management and ongoing inspections including erosion control.</p>
<p>DEVELOPER Renaissance Homes Project Manager: Amy Schnell</p>	<p>PROJECT STATUS Construction completed, inspected, and accepted by the City. Maintenance bonds are in place. Working on issuance SDC credit and refund the development for water line improvement. Plat signed and recorded.</p>
<p>CONSULTANT AKS Engineering Design Engineer: David Nichols</p>	<p>Planning Department File</p> <p>Plans and Maps</p>
<p>CONTRACTOR Pihl Inc. Contractor: Tom Curtis</p>	

PROJECT SCHEDULE																																																																								
	<table border="1"> <tr> <th colspan="5">2012</th> <th colspan="12">2013</th> <th colspan="12">2014</th> <th colspan="6">2015</th> </tr> <tr> <td></td> <td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td><td>Jul</td><td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td><td>Jul</td><td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td> </tr> </table>	2012					2013												2014												2015							Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
2012					2013												2014												2015																																											
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																																					
Construction	<table border="1"> <tr> <td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																																																																							



Updated on 04/28/2015