

CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

<http://www.westlinnoregon.gov/publicworks>

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Shady Hollow Village

Project Number: PI-14-06

TEAM	PROJECT DESCRIPTION
<p>CITY Department: Engineering Project Manager: Khoi Le, P.E. Contact Number: 503-722-5517</p>	<p>Apartment complex development. This project is in collaboration with Willamette Commons LLC, and WDY Engineering INC. The City of West Linn Engineering Department is providing full oversight with regards to project management and ongoing inspections including erosion control.</p>
<p>DEVELOPER Willamette Commons, LLC Project Manager: David Emami</p>	<p>PROJECT STATUS Public Improvement Engineering Plan Review and Construction Permit are approved. Construction is under way.</p>
<p>CONSULTANT WDY Eng, INC. Design Engineer: Cole G. Presthus, PE</p>	<p>Planning Department File Plans and Maps</p>
<p>CONTRACTOR Contractor:</p>	

PROJECT SCHEDULE																																																																																																														
	<table border="1"> <thead> <tr> <th colspan="5">2012</th> <th colspan="12">2013</th> <th colspan="12">2014</th> <th colspan="6">2015</th> </tr> <tr> <th>Aug</th><th>Sep</th><th>Oct</th><th>Nov</th><th>Dec</th> <th>Jan</th><th>Feb</th><th>Mar</th><th>Apr</th><th>May</th><th>Jun</th><th>Jul</th><th>Aug</th><th>Sep</th><th>Oct</th><th>Nov</th><th>Dec</th> <th>Jan</th><th>Feb</th><th>Mar</th><th>Apr</th><th>May</th><th>Jun</th><th>Jul</th><th>Aug</th><th>Sep</th><th>Oct</th><th>Nov</th><th>Dec</th> <th>Jan</th><th>Feb</th><th>Mar</th><th>Apr</th><th>May</th><th>Jun</th> </tr> </thead> <tbody> <tr> <td>Construction</td> <td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td> </tr> </tbody> </table>	2012					2013												2014												2015						Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Construction																																						
2012					2013												2014												2015																																																																																	
Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																																																																												
Construction																																																																																																														



Updated on 06/11/2015