CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

http://www.westlinnoregon.gov/publicworks

Weatherhill Subdivision

Project Number: PI-14-01

TEAM	PROJECT DESCRIPTION								
CITY Department: Engineering Project Manager: Khoi Le, P.E. Contact Number: 503-722-5517	11 lot subdivision development. This project is in collaboration with JT Smith Companies, 3J Consulting and Brian Clopton Excavating, Inc. The City of West Linn Engineering Department is providing full oversight with regards to project management and ongoing inspections including erosion control.								
DEVELOPER	PROJECT STATUS								
JT Smith Companies Project Manager: John Wyland	Public Improvement Engineering Plan Review and Construction Permit has been approved. Construction is under way. Stormwater, sanitary sewer and water main are installed. Curb and gutter are in place. Dentention/Water Quality, planting, and fence installed. Erosion control measures are in place. Construction is complete. Contractor is working to								
CONSULTANT	complete punch list items. PGE to place existing overhead underground. Plat: submitted for review and comment.								
3J Consulting, Inc. Design Engineer: Brian Feeney	Planning Department File								
	Plans and Maps								
CONTRACTOR Brian Clopton Excavating, Inc. Contractor: Brian Clopton									

	PROJECT SCHEDULE																																		
	T	2	2012			2013											2014												2015						
	Aug S	iep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Construction																																			



Updated on 06/11/2015