

CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

<http://www.westlinnoregon.gov/publicworks>

West Linn High School Parking Reconfiguration

Project Number: PI-13-02

TEAM	PROJECT DESCRIPTION
<p><b>CITY</b>                      Department: Engineering                      City's Project Manager: Khoi Le, P.E.                      Contact Number: 503-722-5517</p>	<p>Reconfigure and redesign the two parking lots on the north side of Skyline Drive in the northeast corner of the School District property. This includes replacing the lighting and adding 10 parking spaces with the extension of sidewalk and curb along Skyline Drive.</p>
<p><b>DEVELOPER</b>                      West Linn Wilsonville School District                      Project Manger: Remo Douglas</p>	<p><b>PROJECT STATUS</b>                      Completed.</p>
<p><b>CONSULTANT</b>                      GHD                      Design Engineer: Seth Steven</p>	<p><a href="#">Planning Department Files</a>   <a href="#">Plans</a></p>
<p><b>CONTRACTOR</b>                      3 Kings Environmental, Inc.                      Civil Division Manager: Goerge Schmidt, Jr.                       Foreman: Jim Wilson</p>	

PROJECT SCHEDULE																																																																					
	<table border="1"> <tr> <th colspan="5">2012</th> <th colspan="5">2013</th> <th colspan="5">2014</th> <th colspan="5">2015</th> </tr> <tr> <td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td><td>Jul</td><td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td><td>Jul</td><td>Aug</td><td>Sep</td><td>Oct</td><td>Nov</td><td>Dec</td> <td>Jan</td><td>Feb</td><td>Mar</td><td>Apr</td><td>May</td><td>Jun</td> </tr> </table>	2012					2013					2014					2015					Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun													
2012					2013					2014					2015																																																						
Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun																																			
Construction	<table border="1"> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> </table>																																																																				



Updated 10/10/2013