



Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

<http://www.westlinnoregon.gov/publicworks>


PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Lake Oswego Tigard Water Treatment Plant - Transmission Line

Project Number: PI-13-08

TEAM	PROJECT DESCRIPTION
<p><b>CITY</b>                      Department: Engineering                      Development Engineer: Khoi Le, P.E.                      Contact Number: 503-722-5517</p>	<p>The project is part of a large, multi-jurisdictional project to increase treated water capacity for the residents in Lake Oswego and Tigard. A pipeline will be necessary to convey water to and from the WTP. Pipeline will be under a separate Conditional Use and Public Improvement Permits. The City of West Linn is providing ongoing inspections to ensure among other things that erosion control measures are in place and closely monitored.</p> <p><b>PROJECT STATUS</b></p> <p>Public Improvement Engineering Review and Construction Permit is complete. Onsite construction is under LOTWTP permit. LOT is waiting for final as-built of City's Mapleton Waterline Replacement Capital Project.</p> <p>Planning Department Files: <a href="#">AP-12-02</a> <a href="#">AP-12-03</a> <a href="#">CUP-12-02</a> <a href="#">CUP-12-04</a></p> <p><a href="#">Plans and Maps</a></p>
<p><b>CONSTRUCTION HOT LINE</b>                      503-697-6502</p>	
<p><b>DEVELOPER</b>                      Lake Oswego Tigard Partnership                      Public Affairs: Katy Fulton</p>	
<p><b>CONSULTANT</b>                      Brown and Caldwell                      Construction Manager: Tom Lebo</p>	
<p><b>CONTRACTOR</b>                      Slayden Construction Group, Inc.                      Project Manager: Jeff Wall                       General Superintendent: Ron Candell</p>	

PROJECT SCHEDULE																																															
	2012					2013												2014												2015																	
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun												
Construction																																															



Updated on 06/17/2015