

## CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



CITY OF  
**West Linn**

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

<http://www.westlinnoregon.gov/publicworks>

## Shady Hollow Village

**Project Number: PI-14-06**

| TEAM   |  | PROJECT DESCRIPTION  |
|--|--|--|
| <b>CITY</b><br>Department: Engineering<br>Project Manager: Khoi Le, P.E.<br>Contact Number: 503-722-5517 |  | Apartment complex development. This project is in collaboration with Willamette Commons LLC, and WDY Engineering INC. The City of West Linn Engineering Department is providing full oversight with regards to project management and ongoing inspections including erosion control. |
| <b>DEVELOPER</b><br>Willamette Commons, LLC<br>Project Manager: David Emami                              |  |  |
| <b>CONSULTANT</b><br>WDY Eng, INC.<br>Design Engineer: Cole G. Presthus, PE                              |  |  |
| <b>CONTRACTOR</b><br><br>Contractor:   |  |  |
|  |  | PROJECT STATUS   |
|  |  | Public Improvement Engineering Plan Review and Construction Permit are under review.<br><br><a href="#">Planning Department File</a>   |

## PROJECT SCHEDULE

|              |  | 2012 |     |     |     |     | 2013 |     |     |     |     |     |     |     |     |     |     |     | 2014 |     |     |     |     |     |     |     |     |     |     |     | 2015 |     |     |     |     |     |
|--------------|--|------|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|
|              |  | Aug  | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan  | Feb | Mar | Apr | May | Jun |
| Construction |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |
|              |  |      |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |     |     |     |     |     |     |      |     |     |     |     |     |

## PROJECT PHOTOS

|  |  |
|--|--|
|  |  |
|--|--|

Updated on 05/21/2014