CITY OF WEST LINN CAPITAL IMPROVEMENT PROJECT



PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

http://www.westlinnoregon.gov/publicworks

Weatherhill Subdivision

Project Number: PI-14-01

| TEAM | PROJECT DESCRIPTION |
|--|---|
| CITY Department: Engineering Project Manager: Khoi Le, P.E. Contact Number: 503-722-5517 | 11 lot subdivision development. This project is in collaboration with JT Smith Companies, 3J Consulting and Brian Clopton Excavating, Inc. The City of West Linn Engineering Department is providing full oversight with regards to project management and ongoing inspections including erosion control. |
| DEVELOPER | PROJECT STATUS |
| JT Smith Companies Project Manager: John Wyland | Public Improvement Engineering Plan Review and Construction Permit has been approved. Construction is under way. |
| | Planning Department File |
| CONSULTANT 3J Consulting, Inc. Design Engineer: Brian Feeney | Plans and Maps |
| CONTRACTOR Brian Clopton Excavating, Inc. Contractor: Brian Clopton | |

| PROJECT SCHEDULE | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |
|------------------|-----|-----|------|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|-----|------|-----|-----|-----|-----|-----|
| | | | 2012 | ! | | 2013 | | | | | | | | | | | | 2014 | | | | | | | | | | | | 2015 | | | | | |
| | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun |
| Construction | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | | |



Updated on 09/17/2014