

CITY OF WEST LINN PUBLIC IMPROVEMENT PROJECT



CITY OF West Linn

Public Works Director: Lance Calvert, P.E.

Phone: 503-722-5500

Fax: 503-656-4106

PUBLIC WORKS DEPARTMENT - ENGINEERING DIVISION

<http://www.westlinnoregon.gov/publicworks>

2014 Trails Master Plan On-Street Routes

Project Number: PW-14-20

TEAM	PROJECT DESCRIPTION
<p><b>CITY</b> Department: Engineering City's Project Manager: NA Contact Number: 503-722-5500</p>	<p>Project consists of review of current on-street route conditions within City limits previously identified within the Trails Master Plan. These routes were reviewed for completion of sidewalks and bike lanes and prioritized for future capital improvement based on a variety of factors including but not limited to: proximity to schools (Safe Routes to School), public transit, commercial centers, and type of road (arterial, collector, etc.). This project was completed in coordination with City staff and citizen members of the Transportation Advisory Board (TAB).</p> <p><a href="#">On Street Routes Recommendations Spreadsheet with ratings</a>  <a href="#">On Street Routes Recommendations Map Book</a>  <a href="#">On Street Routes Recommendations Council Agenda Memo</a>  <a href="#">On Street Routes Recommendations Resolution</a></p>
<p><b>CONSULTANT</b> Design Consultant: N/A</p>	
<p><b>CONTRACTOR</b> General Contractor: NA Program Manager:</p>	

SCHEDULE			
PROJECT PHASES	Percent Completed	Completion Date	Projected Completion Date
Consultant Selection	0%		
Design Completion	0%		
Const Contract Award	0%		
Const Completion	0%		
<b>Total Project Completion:</b>	<b>100%</b>		

PROJECT STATUS
Priority recommendation adopted unanimously by City Council on 08/11/2014.

	2014				2015												2016												2017						
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Design																																			
Construction																																			

PROJECT BUDGET		
	<b>BUDGET</b>	<b>DETAIL</b>
		<b>CONTRACT</b> <b>ACTUAL</b>
FY14-15	NA	Design              NA      \$      -
FY15-16	NA	R/W - Land        NA      \$      -
FY16-17	NA	Construction      NA      \$      -
		<b>Total Expended</b> NA

PROJECT PHOTOS	